
Utah Safe Routes to School (SRTS) Funded Projects Indicates project is complete.

School District Funded Location Funding Type (5 E's) D ate(s) Awarded Project Status
Alpine Alpine City (Project affects: Lindon 

Elementary, Oak Canyon JrH, and Rocky 
Mountain Elementary) 

Engineering Nov-07 Completed- Summer 2008

Alpine Alpine Elementary Engineering Apr-09 Completed- Spring 2011

Education, Encouragement, & Evaluation May-08, Apr-09 Completed- June 2010

Engineering Mar-11 Completed- Summer 2013

Alpine Fox Hollow Elementary Engineering Mar-11 Completed- Summer 2013

Alpine Greenwood Elementary Engineering Mar-11 Completed- Summer 2013

Alpine Grovecrest Elementary Engineering Feb-08 Completed- Summer 2009

Engineering Mar-11 Completed-Summer 2014

Alpine Manila Elementary Engineering Feb-08, Apr-09 Completed- Summber 2009/ 2010

Education & Encouragement Feb-08, May-08, Apr-09 Completed- September 2012

Alpine Mt. Mahogany Elementary Education & Encouragement Apr-09 Completed- September 2012

Alpine Sego Lily Elementary Engineering Mar-11 Completed- Summer 2013

Alpine Shelley Elementary Engineering Nov-07 Completed- Summer 2009

Education, Encouragement, and Enforcement Nov-07 Completed- June 2010

Alpine Traverse Mountain Elementary Engineering Mar-11 Completed- Summer 2013

Box Elder Bunderson Elementary Engineering Feb-08 Completed- Summer 2009

Box Elder Discovery Elementary Engineering Nov-07 Completed- Summer 2009

Cache Millville Elementary Engineering Apr-09 Completed- Summer 2011

Cache Mountainside Elementary Engineering Apr-09 Completed- Summer 2011

Education, Encouragement, and Enforcement Apr-09 Completed- Summer 2015

Canyons Ridgecrest Elementary Engineering Mar-11 Completed- Summer 2013

Davis Bike2Bike4Kids (non-profit group) (Program 
affects: multiple schools in Davis School 
Disrict)

Education & Encouragement Apr-09 Closed- September 2012

Davis Davis County Health Department (Program 
affected multiple schools in Davis School 
District)

Education, Encouragement, and Enforcement Feb-08 Completed- December 2009

Davis South Clearfield Elementary Engineering Feb-08 Completed- Summer 2010

Davis Snow Horse Elementary Engineering Apr-09 Completed- Summer 2011

Education, Encouragement, and Enforcement May-08 Completed- June 2013

Emery Huntington Elementary Engineering Apr-09 Completed- Summer 2010



Grand HMK Elementary and Grand County Middle Engineering Dec-15 Anticipated Completion- Summer 2017

Granite Arcadia Elementary Engineering Feb-08 Completed- Summer 2010

Education, Encouragement, and Enforcement Feb-08 Closed- March 2012

Granite Cottonwood Elementary Engineering Nov-07 Completed- Summer 2009

Education, Encouragement, and Enforcement Nov-07 Completed- February 2013

Granite Crestview Elementary Engineering Nov-07 Completed- Summer 2009

Education, Encouragement, and Enforcement Nov-07 Completed- February 2013

Granite Evergreen Jr High Engineering, Education, & Encouragement Apr-09 Completed- Summer 2010

Granite Hunter Elementary Engineering Feb-08 Completed- Summer 2010

Granite Plymouth Elementary Engineering Apr-09 Completed- Summer 2010

Education, Encouragement, and Enforcement Apr-09 Completed- June 2013

Granite William Penn Elementary Engineering Feb-08 Completed- Summer 2010

Education, Encouragement, and Enforcement Feb-08 Closed- September 2013

Jordan Herriman Elementary Engineering Feb-08 Completed- Summer 2009

Jordan Jordan School District Enforcement Sep-10 Completed- October 2010

Jordan Monte Vista Elementary Engineering Mar-11 Completed- Summer 2013

Nebo Foothills Elementary Engineering Feb-08 Completed- Summer 2008

Nebo Santaquin Elementary Engineering Dec-15 Anticipated Completion- Summer 2017

North Sanpete Fairview Elementary Engineering Mar-11 Completed- Summer 2012

North Sanpete Spring City Elementary Engineering Dec-15 Anticipated Completion- Summer 2017

Ogden Bonneville Elementary Engineering Nov-07 Completed- Spring 2011

Ogden Ogden School District (Programs affect 
multiple schools in Ogden School District)

Education, Encouragement, and Enforcement Nov-13 Completed- August 2013

Park City Ecker Hill Middle Engineering Nov-07 Completed- Summer 2009

Provo Dixon Middle Education, Encouragement, and Enforcement Apr-09 Closed- March 2013

Provo Edgemont Elementary Education, Encouragement, and Enforcement May-08 Completed- February 2009

Provo Lakeview Elementary Education, Encouragement, and Enforcement May-08 Completed- January 2012

Salt Lake Uintah Elementary Education, Encouragement, and Enforcement May-08 Completed- August 2013

San Juan Blanding Elementary Education, Encouragement, and Enforcement May-08 Closed- December 2011

San Juan Monticello Elementary Education, Encouragement, and Enforcement Apr-09 Completed- November 2012

Sevier Pahvant & Ashman Elementary Engineering Mar-11 Completed- Summber 2012

South Sanpete Ephraim Elementary & Gunnison Valley 
Elementary

Engineering Apr-09 Completed- Summer 2010

Tooele Grantsville Jr. High Engineering Dec-15 Anticipated Completion- Summer 2017



Tooele West Elementary Engineering Mar-11 Completed- Summer 2012

Uintah Discovery Elementary Engineering Dec-15 Anticipated Completion- Summer 2017

Washington Hurricane City (Project affects: Hurricane 
Elementary, Three Falls Elementary, 

Engineering                                               
Education, Encouragement & Enforcement

Feb-08 Completed- Summer 2009/ Completed-October 2008

Washington Lava Ridge Intermediate Engineering Apr-09 Completed- Fall 2010

Education & Encouragement Apr-09 Completed- September 2012

Washington LaVerkin Elementary Education, Encouragement, and Enforcement Feb-08 Completed- April 2008

Washington Santa Clara Elementary Education & Encouragement May-08 Completed- December 2012

Washington Springdale Elementary Engineering Feb-08, Apr-09 Completed- Summber 2009/ Fall 2010

Weber Harrisville City Education, Encouragement, and Enforcement May-08 Closed- October 2012

Weber Majestic Elementary Engineering Dec-15 Anticipated Completion- Summer 2017

Weber North Ogden Elementary Education, Encouragement, and Enforcement Apr-09 Completed- September 2012

Weber Pioneer Elementary Engineering Nov-07 Completed- Summer 2009

Weber Plain City Elementary Engineering Nov-07, Feb-08 Completed- Summer 2009

Education, Encouragement, and Enforcement Nov-07 Completed- March 2012

Weber Washington Terrace Engineering Feb-08 Completed- Summer 2009

All Districts STATEWIDE Education, Encouragement, and Enforcement Dec-15 Anticipated Completion- Summer 2017


